
rSmSnjI VB/l-70 Superfund Site

IfegaaJj Phase III Rapid IV, 8A
• •» HU_., j*~-_~ Denver, Colorado Task Order # 0001us Army corps
of Engineers* Rapjd Response/Prq/ecf Resources inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (2) $ 4,741,111.42
Current T.O. Cost $ 7,797,281.42

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 283,922.91
Total Fee: $ 466,942.91

Current T.O.Funds: $ 7,330,338.51

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,330,338.51
* Site Costs to date: $ 5,170,000.71

Site Funds Available: |$ 2,160,337 80 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date 7.0. #1: (Fee Excluded)
Indirect Costs: 20% $ 1,059,221.31
Direct Costs: 80% $ 4,110,780.31

$ 5,170,001.62
This week:
Indirect Costs, 22% $ 13,568.01
Direct Costs: 78% $ 48,972.87

$ 62,540.88

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,203.81
Direct Costs: $ 9,169.53

$ 11,373.34

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 2/10/2006 |
Target Completion, Field Ops 08 Nov 05 (407 Sites)

Weekly Budget Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 11/8/2005 Field Ops (Revised] £

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week

#60

Costs Thru:

8/5/2005

JDMS D ĴJEgjli!

2029704

Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 688.49
$ 11,193.16
$ 1,686.36
$
$

$ 431.80
$ 118,359.78
$ 621,174.08
$ 315,807.24
$ 3,448.41

$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$

$
$
$ 143,122.20
$ 352,447.30

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$
$ 261,863.44
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 466,942.91
$ 7,797,281.42

$ 844.01
$ 2,527.97
$ 10,949.73
$ 6,612.72
$
$ 17,120.09
$ 2,431.64
$

$ 3,777.37
$
$
$ 2,115.10
$
$ 241.44
$ 1,622.16
$
$ 730.64
$

$
$
$
$ 0.01
$
$ 62,540.89

$ 17,686.21
$ 135,411.71
$ 745,490.83
$ 497,401.86
$ 23,850.40
$ 1,478,392.79
$ 453,083.53
$ 53,050.90
$ 205,730.45
$ 109,564.27
$ 20,872.78
$ 107,505.63

$
$ 35,453.89
$ 118,029.11
$ 2,326.15
$ 46,067.92
$ 19,708.09
$ 36.54
$ 41,117.25

$
$ (0.91)
$ 466,942.91
$ 5,636,943.62



US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase III

Denver, Colorado

Rapid IV, 8A
T&sk Order

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

#60

Costs Thru:

8/5/2005

Page 2 of 5

Thru 7/29/2005 I $ 2.791.093.38 | $ 314,222.71 | $ 665,835.53 |$ 828,143.90 | $ 493.263.51 | $ 14,900.64 [$ 466,942.91 | $ 5,574,402.58

Date
7/30/2005
7/31/2005
8/1/2005
8/2/2005
8/3/2005
8/4/2005
8/5/2005

This Week
To Date

Labor
$ 8,158.75

$
$ 6,913.11
$ 7,182.28
$ 6,585.78
$ 3,947.92
$ 7,583.55
$ 40,371.39
$ 2.831,464.77

Per Diem
$ (1,817.37)
$ 1,116.90
$ 558.45
$ 558.45
$ 337.81
$ 485.36
$ 446.76
$ 1,686.36
$ 315,909.07

Equipment
$ 1,466.10
$ 197.25
$ 1,663.35
$ 1,663.35
$ 1,574.31
$ 1,663.35
$ 1,663.35
$ 9,891.06
$ 675,726.59

Material
$ 252.79
$ 105.49
$ 2,127.13
$ 3,513.12
$ 2,926.04
$ 641.69
$ 979.24
$ 10,545.50
$ 838,689.40

Subcontracts
$
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 46.56
$ 493,310.07

Analytical
$
$
$
$
$
$
$
$
$ 14,900.64

Fee
$
$
$
$
$
$
$
$
$ 466,942.91

Daily Total
$ 8,060.27
$ 1,427.40
$ 11,269.80
$ 12,924.96
$ 11,431.70
$ 6,746.08
$ 10,680.66
$ 62,540.87
$ 5,636,943.45

Total Phase II
$ 5,582,462.85
$ 5,583,890.25
$ 5,595,160.05
$ 5,608,085.01
$ 5,619,516.71
$ 5,626,262.79
$ 5,636,943.45

17%

Weekly Cost by Category

64%

10% 0%
Cost to Date by Category

55%

VB/l-70 Superfund Site

$250,000
$200,000
$150,000
$100,000
$50,000

$-

Week Ending CZI Weekly Costs
(Fee Excluded)

6 per. Mov. Avg.
(Weekly Costs



|F«n]) VB/l-70 Superfund Site

||̂ «̂ gj Phase III Rapid IV, 8A

US Army Corps Denver> Colorado Task Order # °001

Off Engineers® Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (3)

RRIV T.O#0001 (309.5 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

309.5

#60

Costs Thru:

8/5/2005
Completed This week

This Week
Total Cost Cost/Property

4

Total Cost to Date (555.5 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 118,359.78
$ 621,174.08
$ 315,807.24
$ 3,448.41

$
$ 1,059,221.31

$
$ 1.40
$ 382.42
$ 2,007.02
$ 1,020.38
$ 11.14
$
$ 3,422.36

$
$
$ 688.49
$ 11,193.16
$ 1,686.36
$
$
$ 13,568.01

$
$
$ 172.12
$ 2,798.29
$ 421.59
$
$
$ 3,392.00

$ 6.119.68
$ 13,746.10
$ 243,379.40
$ 1,211,176.43
$ 661,957.16
$ 14,078.44

$
$ 2,150,457.21

$ 11.02
$ 24.75
$ 438.13
$ 2,180.34
$ 1,191.64
$ 25.34
$

$ 3,871.21

$ 17,686.21
$ 135,411.71
$ 745,490.83
$ 497,401.86
$ 23,850.40
$ 1,478,392.79
$ 453,083.53
$ 53,050.90
$ 205,730.45
$ 109,564.27
$ 20,872.78
$ 107,505.63
$
$ 35,453.89
$ 118,029.11
$ 2,326.15
$ 4,003,850.51

$ 57.14
$ 437.52
$ 2,408.69
$ 1,607.11
$ 77.06
$ 4,776.71
$ 1,463.92
$ 171.41
$ 664.72
$ 354.00
$ 67.44
$ 347.35
$
$ 114.55
$ 381.35
$ 7.52
$ 12,936.51

$ 844.01
$ 2,527.97
$ 10,949.73
$ 6,612.72
$
$ 17,120.09
$ 2,431.64
$
$ 3,777.37
$
$
$ 2,115.10
$
$ 241.44
$ 1,622.16
$
$ 48,242.23

$ 211.00
$ 631.99
$ 2,737.43
$ 1,653.18
$
$ 4,280.02
$ 607.91
$
$ 944.34
$
$

$ 528.78
$

$ 60.36
$ 405.54

$
$ 12,060.56

$ 86,750.59
$ 336,391.50
$ 1,343,478.91
$ 862,276.83
$ 47,952.47
$ 2,511,607.14
$ 835,004.23
$ 94,281.84
$ 374,926.77
$ 109,564.27
$ 29,732.33
$ 208,460.39
$
$ 177,723.81
$ 199,308.44
$ 5,876.95
$ 7,223,336.47

$ 156.17
$ 605.57
$ 2,418.50
$ 1,552.25
$ 86.32
$ 4,521.34
$ 1,503.16
$ 169.72
$ 674.94
$ 197.24
$ 53.52
$ 375.27
$
$ 319.93
$ 358.79
$ 10.58
$ 13,003.31

$ 5,063,071.82 $ 16,358.88 $ 61,810.24 $ 15,452.56 $ 9,373,793.68 $ 16,874.52
$ 420,899.40 $ 1,034.15 $ - $ 1,034.15 $ 687,310.57 $ 1,052.54
$ 5,483,971.22 $ 17,393.03 $ 61,810.24

N/A
$ 46,067.92
$ 60,861.88

Costs Not Included In site Averages $ 5,590,901 .02

N/A
$ 730.64

$
$ 62,540.88

$ 16,486.71 $ 10,061,104.25
$ 44,830.21
$ 46,067.92
$ 60,861.88
$ 10,212,864.26

$ 17,927.06

Page 3 of 5
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Site Co-Ordmation: As Of: 8/5/2005

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Access Denied
Completion Agreements

35
135
3
17

ASARCO 100
Restorations Agreements
Completion Agreements

69
0

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
4757 Clayton St
4761 Clayton St
4725 Clayton St
4651 Clayton St (Spmklr)

SF/Site
4,681
5,067
4,655
3,970

Total SF This week 1 8,373

Total SF Task Order #1 1 ,220,659
Total SF 2005 415,334
Total SF All Contracts (3) 2,081 ,455

Weekly Budget Summary

Contract* W9128F-04-D-0029

#60

Costs Thru:

Award Date 10-Jun-04 8/5/2005
Start Date: 16-Jun-04
Completion: 1 1/8/2005 Field Ops (Revised)

Page 4 of 5

Completed Sites (Overall)

2003
2004
2005
Total

Task Order #14
133
33
0

166

|Avg

ft

°

Avg

SF/Site 3,243

Cost/Site $ 18,050.57

Avg Cost/SF $ 5.50

Cross-Over
0
80
0
80

3,948

$ 16,429.07

$ 4.16

Task Order
0

213
96.5
309.5

3,

$ 16,351

#01 Total To Date
133
326
96.5
555.5

944 3,747

3.88 $ 16,874.52 |

$ 4.15 | $ 4.50
* Excludes Fee

VB/l-70 Avg Cost/Site
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•

^JAvg Cost/Site
(Fee Excluded)

—6 per. Mov. Avg.
(Avd Cost/Site

Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Good progress despite lost day (thurs) due to continuous rain.
2) Lead Based Paint Assessment continues, good progress continues.
3) USEPA conducts several media tours/interviews this week.
4) Mod #P0003, in preparation, Initial Sampling, Various other SCT activities.
5) SCT continues accumulating ASARCO 100 sites, progress remains slow.



. ipy— i VB/l-70 Superfund Site
||l̂ a ĵ|j Phase III Rapid IV, 8A

Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
SiteCo-Ord ASARCO 100
LBP Comm Mtg Support
LBP Site Co-ord
LBP Assesment
LBP Abatement
Total Direct Costs:
Fee

Current Budget

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

Cost to Date Remaining

Weekly Budget Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Dly Burn Rate
4 Week Avg

#60

Costs Thru:

8/5/2005

Page 5 of 5

Duration Est to Compl Variance

$ 431.80
$ 118,359.78
$ 621,174.08
$ 315,807.24
$ 3,448.41

$
$ 1,059,221.31

$ 2,127.44
$ 21,242.87
$ 185,018.76
$ 56,208.52
$ 25,935.56
$ 24,218.97
$ 314,752.12

$
$ 238.05
$ 1,462.04
$ 503.72
$
$

$ 2,203.81

LS
93
93
93
93
LS

$
$ 22,138.68
$ 135,969.85
$ 46,846.19
$ 25,935.56
$ 24,218.97
$ 255,109.26

$ 2,127.44
$ (895.81)
$ 49,048.91
$ 9,362.33
$
$
$ 59,642.86

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$
$ 261,863.44
$ 352,447.30
$ 5,956,365.08
$ 466,942.91
$ 7,797,281.42

$ 17,686.21
$ 135,411.71
$ 745,490.83
$ 497,401.86
$ 23,850.40
$ 1,478,392.79
$ 453,083.53
$ 53,050.90
$ 205,730.45
$ 109,564.27
$ 20,872.78
$ 107,505.63

$
$ 35,453.89
$ 118,029.11
$ 2,326.15
$ 46,067.92
$ 19,708.09
$ 36.54
$ 41,117.25

$
$ 4,110,780.31
$ 466,942.91
$ 5,636,944.53

$ (799.761
$ 36,714.64
$ 319,385.17
$ 23,137.30
$ 6,817.48
$ 396,022.51
$ 251,620.70
$ 8,702.28
$ 33,626.86
$ 102,310.84
$ 12,446.01
$ 4,101.76
$ 9,152.30
$ 10,357.83
$ 9,516.62
$ 6,633.86
$ 35,014.51
$ 7,666.91
$ (36.54)
$ 220,746.19
$ 352,447.30
$1,845,584.77
$ (O.OQ1
$2,160,336.89

$ 24.15
$ 373.87
$ 1,515.41
$ 1,049.19
$ 8.06
$ 2,693.72
$ 604.90
$ 18.44
$ 518.41
$ 277.92
$ 2.64
$ 228.20

$
$ 187.01
$ 295.81
$
$ 96.23
$ 1.32
$ 1.31
$ 1,272.94

$
$ 9,169.53

$ 11,373.34

LS
93
93
93
93
93
93
93
93
LS
LS
93
N/A
LS
93
LS
93
LS
LS
LS
LS

$ 3,500.00
$ 34,769.45
$ 140,932.76
$ 97,575.07
$ 749.25
$ 250,516.13
$ 56,255.70
$ 1,714.82
$ 48,211.96
$ 35,500.00
$ 12,446.01
$ 21,223.00

$
$ 10,599.27
$ 27,510.46
$ 6,633.86
$ 8,949.66
$ 7,666.91
$ 3,500.00
$ 220,746.19
$ 352,447.30
$ 1,341,447.79
$ (0.001
$ 1,596,557.05

$ (4,299.76)
$ 1,945.19
$ 178,452.41
$ (74,437.77)
$ 6,068.23
$ 145,506.38
$ 195,365.00
$ 6,987.46
$ (14,585.10)
$ 66,810.84
$
$ (17,121.24)
$ 9,152.30
$ (241.44)
$ (17,993.84)
$
$ 26,064.85
$
$ (3,536.54)
$
$
$ 504,136.98
$
$ 563,779.84



Project Costs Id Current Week by Type

VB -1/70 Phase III

Week Ending 8/5/2005

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal <

012 T&D

014 Backfill

015 Sod & Seed

017 Rock and Mulch '

019 Site Coord Follow-up

021 Community Air Men.

022 FOG & Supplies

029 ASARCO 100 Propertie

• ;

Extended

$ 688.48

$ 11.193.17

$ 1,686.35

$ 844.01

$ 2.527.98

$ 10,949.74

$ 6,612.73

$ 17,120.08

$ 2,431.65

$ 3,777.37

$ 2,115.09

$ 241.45

$ 1,622.15

$ 730.64

Labor

$ 465.43

$ 6,515.96

$ 844.01

$ 2,249.87

$ 7,767.47

$ 4,471.80

$ 10,119.74

$ 1,391.36

$ 1,700.04

$ 2,115.09

$ 0.00

$ 730.64

Par Diem

$ 1,686.35

Equipment

$ 1,675.47

$ 278.11

$ 1,897.09

$ 2,102.47

$ 2,639.83

$ 492.75

$ 563.90

$ 241.45

Material*

$ 223.05

$ 955.16

$ 1,285.18

$ 38.47

$ 4,360.52

$ 547.54

$ 1,513.42

$ 1,622.15

Subcontracts

$ 46.58

Analytical Other Fee

Totals $ 62,540.89 S 40,371.40 $ 1,686.35 $ 9.891.06 S 10:545.50 $ 46.58 $



Project Costs JTC 'By Type

VB -1/70 Phase III

Friday, August 05, 2005

Task-Desc

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office •„

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysts

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mutch :

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

027 Sprinkler System

028 Site Coord ASARCO

029 ASARCO 100 Propertie

030 Community Meeting Su

100 Fee

22

Extended

$ 431.80

$ 118.359.75

621,174.04

315,807.03

3,448.41

17,686.22

135,411.50

$ 745,490.84

$ 497,402.00

$ 23.850.30

$ 1,478,392.85

$ 453,083.36

$ 53,050.88

$ 205,730.68

$ 20,872.77

$ 107,505.56

$ 35.453.59

$ 118,029.03

$ 2,326.15

$ 41,117.25

$ 109,564.23

$ 36.54

$ 46,067.88

$ 19,708.07

$ 466,942.91

$

Labor

$ 431.80

$ 66,305.84

$ 441,141.03

$ 3,448.41

$ 14,787.30

$ 119,445.60

$ 580.285.49

$ 361,718.88

»

$ 908,788.04

$ 107,928.15

$ 59,561.77

$ 12,065.26

$ 104.776.61

$ 0.00

$ 2,326.15

$ 2,861.83

$ 36.54

$ 45,556.02

Per Diem

$ 101.84

$ 315.807.03

$

Equipment

$ 111.554.66

$ 13,934.17

$ 156,562.55

$ 129,763.42

$ 191,532.00

$ 30,974.68

$ 27,949.20

$ 13,417.81

$ 37.92

Materials

$ 52,053.91

$ 66,103.23

$ 2,898.91

$ 2,031.73

$ 8.642.80

$ 1,971.13

$ 1,767.94

$ 378,072.81

$ 23,639.56

$ 53,050.88

$ 118,037.11

$ 6,199.22

$ 2,728.95

$ 788.40

$ 117,961.11

$

$ 2,157.82

$
$ 511.86

$ 71 .99

$

Subcontract*

$ 2,273.29

$ 3,948.57

$ 7,248.35

$ 290,540.96

$ 116.03

$ 2,608.29

$ 21,247.38

$ 30.00

$ 41,117.25

$ 104.544.59

$ 19,636.09

Analytical

$ 14,834.01

$ 66.57

$

Other Fee

$ 466.942.91

Totals $ 5,636,943.65 $2,831,464.73 $315,908.87 $ 675.726.41 $ 838,689.36 $493,310.79 $ 14,900.57 $ S 4(>6.94'j ' 1



8/8/2005
8:54 AM

Project Variance Report

VB -1/70 Phase m

Friday, August 05, 2005

WM

001
003
004
005
008
007
008
009
010
011
012
013
014
015
018
017
018
019
020
021
022
023
024
025
028
027
028
029
030
100

Description
i

instruction Work Plans
Mobilization/Craw Rotation
Site Administration and Indirect*
.edging ft Per Diem
Home Office Support
:lnal Report
'roiect Cloie-Out
Site Set-uo/Maintenance
Site Coordination.
Removal Impacted
T&D of Impacted Soil*
Sampling & Analysis
Restoration
Sod & Seed
Garden & Flowerbed
Rock, Mulch. & Mlsc
Post Construction Maintenance
Site Coordination follow-up
Site Teardown & Demobilization
Comunrty Air Morttorino
Fuel, Oil, Mlsc Field Supplies
Asarco Support
T&D to Landfill •
Lead Base Paint Assesment
Lead Base Paint Abatement
Sprinkler System', •
Site Coordination ASARCO
ASARCO 100 Properties
Community Meeting Support
Fee , p

QTY

1.00
5.00
4.00
4.00
4.00
1.00
1.00

18.00
155.00

534,750.00
8,400.00

24,800.00
534,750.00

155.00
155.00
155.00

534,750.00
155.00

1.00
4.00

96.00
1.00

2,800.00
450.00
100.00

1.00
100.00

1.00
1.00
1.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS

WK
EACH

SF
TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS

Ortfjtaal ;

t 5.859.72
$ 56,828.90
$ 217.388.74
S 181.718.93
$ 16,847.43
$ 6,428.74
$ 7,715.00
$ 7^124.28
$ 59,901.73
$ 285.069.22
$ 210.758.20
$ 10,320.38
$ 473,788.10
S 187.376.40
$ 11,710.80
$ 82.582.70
$ 101.750.90
t 58.901.70
$ 9,152.30
t 3.33B.70
t 64,946.60
S 1,281.00
$ 306,930.60
$ 143.122.20
$ 352.447.30
S
$ 1.00
t 1.00
S 1.00
S 163.020.00

Currant Budget

2.559.24
139,602.25
806,192.84
372.015.76
29.383.97
9,825.34

14,393.63
16.886.45

$ 172.126.35
$ 1,064,876.00
$ 520,539.16
$ 30.867.88
$ 1,874,415.30
S 704,704.23

61.753.18
239,357.31
33.318.79

111.607.39
9,152.30

45,811.72
127.545.73

8.980.01

261,863.44
352.447.30
211.875.11
81.082.43

1.00
S 27,375.00
$ 466.942.91

Cost T* Date

$ 431.80
S 107,706.08
$ 560,232.12
$ 291.593.03
$ 3,448.41

*$
$ 18,935.98
S 120.490.99
$ 685,047.35
S 451,147.69
$ 18,722.65
$ 1,372,702.98
$ 431,897.17
S 50.764.52
$ 186.727.63
t 20,770.38
S 95.916.27
$
S 29,653.93
S 106,243.20
$ 2,326.15
$
S 5,475.00
$
$ 101,782.62
S
S 39,837.38
S 10,160.93
$ 466,942.91

% Compute

16.9%
100.0%
100.0%
100.0%
20.7%
0.0%
0.0%

100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
97.1%
100.0%
0.0%

100.0%
100.0%
31.1%
0.0%
3.8%
0.0%

100.0%
100.0%
100.0%
100.0%
100.0%

Current Unit
P>rte»

J 2.5S5.05
S 21,535.50
$ 139,957.67
S 72;849.97
S 4,164.74
$ 9,825.34
S 14.393.63
S 1,058.50
S 776.71
S 1.28
$ 53.66
$ 0.75
$ 2.56
S 2,785.01
S 327.51
$ 1.204.27
S 0.04
S 618.27
S 9,152.30
S 7,411.12
S 1,108.12
$ 7,479.59
$
t 320.17
S 3,524.47
S 101,782.55
$ 810.82
S 39,758.84
$ 9,982.31
S 466,942.90

Estimated Coat
T* Compute

2.123.25
.
.
.

13,210.58
9,825.34

14.393.63
.
.
.
-
.
.
-

820.31
.

9,152.30

.
5.153.44

.
138,601.59
352,447.30

S
$
S
$

Total Cost At
Completion

2,555.05
107.706.08
560.232.12

L 291,593.03
16,658.97
9,825.34

14,393.63
16,935.98

120.490.99
685,047.35
451,147.69
18.722.65

1,372,702.98
431.897.17
50.764.52

186.727.63
21,390.69
95.916.27
9.152.30

29.653.93
108,243.20

7.479.59

144,078.59
352,447.30
101.782.62

.
39.837.38
10,160.93

488.942.91

Variant
(•ef alive • «

$ (4.19)
$ (31,898.17)
S (245.960.72)
S (80,422.74)
$ (12J25.00)
•S
$
$ 49.53
S (51,635.36)
$ (379J28.65)
S (89,391.47)
S (11.945.23)
$ (501,712.341
$ (272.807.07J
S (10,988.66)
S (52.829.68)
$ (11,928.10)
S (15,691.12)
S
$ (16.157.80)
$ (21.302.53)
S (1,480.421
S
$ (117.786.85)
$
S (110,092.50)
$ (81,082.43)
$ 39.836.38
S (17,214.07)
$

•
derail

-0.2%
-22.8%
-30.5%
-21.6%
-43.3%
0.0%
0.0%
0.3%

-30.0%
-35.7%
-13.3%
-39.0%
-28.8%
-38.7%
-17.8%
-22.0%
-35.8%
-14.1%
0.0%

-35.3%
-167%
-16.5%
0.0%

-45.0%
0.0%

-52.0%
-100.0%

•62.9%
0.0%

Totals 1.00 LS $ 3,056,172.25 $ 7,797,282.02 $ 5,176,957.11 66.4% $ 920,381.46 $ 545,527.71 $ 5,722.484.82 -26.6%

lof 1


